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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _2ndQtr 2005-

Grant #: 06-4-C-4889 Revised Amount of Funds Requested $97,114.90

1. What is the status of the project; include portions completed? The Oxygen Generating
System is awaiting Kenai Peninsula Borough Purchasing Approval. The Patient
Monitoring System has been purchased and is on-site.

2. Is the project on schedule; ifnot, how will this be dealt with? Yes, the revised grant
proposal is on schedule.

3. Is the project on budget; ifnot, how will this be dealt with? Yes.

4. Other comments/problems and solutions: None.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _2ndQtr 2005

Grant #: 06-4-C-4889 Revised

Please include the following information:
(Useadditionalpages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined $499,652.00

2. The total project expenditures as of the end of the most recent quarter $347,152.00

3. The total amount of Denali Commission funds committed to the project $249.615.00

4. The total expenditure of Denali Commission funds for the project as of the end ofthis
reporting period $97,115,00

5. The percentage of expenditures to the total budget 69%

6. Project Perfonnance Analysis (use PPA fonn on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Design. . . . . . . . . . . . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . .. Completed

Oxygen Generating System Installed 1 Jan 2006
Datascope Patient Monitoring System installed. ... ... 1Nov 2005
Remote Oxygen System Monitor installed I Apr 2006

Department of Health and Social Services
Facilities Section
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: - SPH Bulk Oxygen System

Agency: South Peninsula Hospital Reporting Period: _2ndQtr 2005-

Grant #: 06-4-C-4889

NOTE: Include Denali Commission Grant Funds Only on this form.

$249,615 $97,114.90
Totals:

_14 July 2005
Date:Signature:

Larry Dallas, Support Services Director,
Print Name and Title: Form 641B

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Oxygen Generating System I $146,000 1$0 11 Jan 2006 I Awaiting KPB purchasing
approval.

Datascope Patient $97,115 $97,114.90 1 Nov 2005 System on-site. Site prep
Monitoring System underway.

Remote Oxygen System $6,500 $0 1 Apr 2006 RFP underway.
Monitor


